Ordered 7/10/13
STOP signs 10/28/13
Form 3's Submitted
X-Res's Approved

Various Various T13-0062 1713 Various Various Macoupin 4 Quad AFLS&G LK/JRS Work on Schedule
Ordered 01/23/14
STOP Sign 02/27/14
Form 3's 02/18/14
X-Res's 3/04/14
Various Various T13-0127 1742 Various Various Sangamon 4 Quad AFLS&G LK/JRS Work on Schedule
430 976H 336.73-E IL Route 3 Grimsby Ordered 12/18/13
430 975B 337.48-E T13-0068 Skeeter Park Rd. Gorham Jackson Petition for additional track LK/IRS No Work has started
Ordered 4/02/14
Various Various T14-0024 1762 Various Various Various Crossing Surfaces JV/DD Project is Complete
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